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Denali Commission
Quarterly Project Financial Report

Project Name: Providence Kodiak Island Medical Center Patient Care and Facilities

Improvement Project
o

Agency: Providence Kodiak Island Medical Center
Reporting Pericd: _Final quarterly report—-this period ends July 04
Grant #: 06-4-C-48%94

Please include the following information:
{Use additional pages as necessary)

Budget Information:

I. The tota! project budget—Denali Commission and other funds combined: $422K
2. The total project expenditures as of the end of the most recent quarter; $422K
3. The total amount of Denali Commission funds committed o the project: $191K

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $191K (expended and reimbursement requested)

5. The percentage of expenditures to the total budget: 45% of the project is funded by Denali

6. Project Performance Analysis (use PPA form on page2 of 841)

Project Schedule:

b . . - . .
Showthe'project schedule with milestone dates for design and construction,

=t

Project 1s complete.
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Denali Commission
Patient Care and Facilities Improvement Project

Providence Kodiak Island Medical Center
Close-out Report

This project was predicated by the need for modernization and upgrade of several patient
care and facility’ ;elated areas in the Kodiak Island Borough community hospital. The
community hospital is managed by Providence Kodiak Island Medical Center (PKIMC),
a corporate entity of Providence Health Systems in Alaska. The total project budget was
$422.000, including the $191,000 match from the Denali Commission. Specific areas of
project improvements included: -

Dual use ventilator

Bili Lights

Infant Warmers ,

Major laundry system component replacement
Emergency Generator

CPSI upgrade (patient records)

Hospital hot water system rehab

Care center habitability and computer system upgrades
Radiology and Ultrasound system nnprovements
X-ray machine(s) replacement

The required 100% Denali Commission funds match (50%/50%) was exceed through
funds primarily from the Kodiak Island Borough and PKIMC. As approved by the State
of Alaska grant administrator, the Denali funds were focused on the Radiclogy
department improvement of the project. This included upgrades of the X-Ray and
Ultrasound systems.

All of the project elements were managed by the PKIMC facilities department.
Procurement and Bid procedures conducted in accordance with the Kodiak Island
Borough regulations and ordinances and/or in compliance with Providence system
pohmes

This pro_]ect has had a very positive effect on both the hospital and community. The
tmproved services and capabilities will both improve the services available and also add
capability to the hospital. The latter effect is especially important in our rural setting.
Weather, geography and financial considerations create significant barriers to health care
to the citizens of Kodiak. Improvements in the quality and scope of medical services will
reduce the necd to travel off island for those services. The average cost to travel to
Anchorage for a medical appointment often approaches $1000 OVER the cost of the
actual medical care. (air fare, hotel, rental car, meals)



The project execution went smoothly. The biggest challenge involved the selection of the
tixed X-Ray machine. We did not have the technical background to evaluate the various
models available. We solved this issue by working closely with Radiology and
maintenance experts in the Providence system.

The citizens of Kodiak, the Kodiak Island Borough government, Providence Kodiak
Island Medical Center and the Kodiak Island Health Care Foundation are extremely
appreciative of the Denali Commission work and commitment to rural Alaska
communities in general and specifically to your continued support of the quality health
care delivery toﬁ}n*al Alaskans. Thank you!

1% *

immy Ng 18 July 2004
PKIMC Community Affairs Director
Kodiak Island Health Care Foundation Director
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Denali Commission

Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Providence Kodiak Island Medical Center Patient Care and Facilities

Improvement Projeft

Agency: Providence Kodiak Island Medical Center

Reporting Pericd: Final quarterly report—this period ends July 04

Grant # 06-4-C-4394

Line Items: Approved | Actumal Schedaled | Actual Work
Budget: Cost: Completion | Performed:
Date:
Partable X-ray maching 31K $31K Completed | Equipment purchased and
on-site.
X-ray room rehab & 160K $160K Completed | Equipment purchased and
equipment replacement ; installed.
$191K $191K
— Totals:
by
e V1
DA, V 7/17/04
Sigm?ﬁre Y ] ﬂ _ Date.
Yimmy'Ng, Director Community Affairs
Print Name and Title: Form 641B
Departmerit of Health and 30cial Services (2) Last Updated 9/29/03
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